

Performance in Initiating Research at YDH

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Comment	Reasons for delay correspond to
17/SW/0010	197027	A randomised controlled trial of topical intranasal tranexamic acid versus placebo to reduce the need for nasal packing in patients presenting to the Emergency Department with spontaneous epistaxis	Yes	11/09/2017	40	48	88	No	15/06/2017	15/06/2017	14/03/2017	10/07/2017	25/07/2017	10/08/2017	Delay in first patient recruitment due to lack of GCP trained medics in ED	NHS provider
16/NS/0053	201313	A randomised controlled trial comparing laparoscopic cholecystectomy with observation / conservative management for preventing recurrent symptoms and complications in adults with uncomplicated symptomatic gallstones	Yes	01/12/2017	40	88	128	No	26/07/2017	26/07/2017	20/09/2016	24/08/2017	04/09/2017	12/09/2017	Lack of research nurse capacity	NHS provider
16/SS/0070	202282	Prevention of complications to improve outcome in elderly patients with acute stroke. A randomised, open, phase III, clinical trial with blinded outcome assessment	Yes	22/01/2018	58	136	194	No	12/07/2017	12/07/2017	02/06/2017	01/09/2017	08/09/2017	11/10/2017	Sponsor delay with site initiation. Small patient population due to inclusion/exclusion criteria	Sponsor

Performance in Initiating Research at YDH

17/SC/0139	197936	The clinical and cost effectiveness of peri-articular liposomal bupivacaine plus bupivacaine hydrochloride compared with bupivacaine hydrochloride alone for post-operative recovery after knee replacement surgery: A multi-centre, patient-blinded, randomised controlled trial (SPAARK)	No		58			No	17/02/2017	03/10/2017	18/09/2017	27/11/2017	30/11/2017	23/01/2018	Delay in MHRA approval for amendment. Study drug still not received by site therefore sponsor has not issued green light to commence recruitment.	Sponsor
17/NW/0529	226070	The impact of postoperative packing of perianal abscess cavities, a multicentre randomised controlled trial: PPAC2	No		56			No	25/07/2017	19/12/2017	05/12/2017	02/02/2018	13/02/2018	06/03/2018	Delay in receiving contract for signing from sponsor. Strict eligibility criteria, no patients seen with condition.	Both
17/SC/0142	215503	Evaluating the clinical and cost-effectiveness of permissive hypotension in critically ill patients aged 65 years or over with vasodilatory hypotension: 65 Trial	No		17				03/01/2018	15/01/2018	24/04/2017	22/01/2018	01/02/2018	22/02/2018	Patients identified but out of '6 hr' time window for recruitment	NHS provider

Performance in Initiating Research at YDH

17/SS/0082	222441	Start or Stop Anticoagulants Randomised Trial (SoSTART) after spontaneous intracranial haemorrhage	No		27			Within 70 days	07/02/2018	07/02/2018	05/10/2017	16/02/2018	06/03/2018			
------------	--------	--	----	--	----	--	--	----------------	------------	------------	------------	------------	------------	--	--	--